CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD

SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 7

DATE: 1/17/2005

THIS WEEK

DAYS WORKED: 3
TRUCKS LOADED: 195

% MATERIAL REMOVED: 3.5

AIR MONITORING RESULTS:
Below regulatory limits.

COMMENTS:

Rain limited to work to Wednesday through Friday.

VISITORS TO SITE:
Construction equipment owner.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Weather permitting, haul will continue.

TOTAL DAYS WORKED:
TOTAL TRUCKS LOADED:
TOTAL % MATERIAL REMOVED:

32
2,026
38.






